

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors)ec T	'16 w	_T ı	F S		19 Dec ' м	16 _W т	_F	s s	26 Dec '1 M T	L6 W т	· F
1		*	1 Initial Meeting	5 days	Mon 02/01/2	Fri 06/01/17			''							<u> </u>		, '	
2		-9	1.1 Interview cal centre customer	,	Mon 02/01/17	Mon 02/01/17													
3		-5	1.2 interview ma	ana 1 day	Tue 03/01/17	Tue 03/01/1	72												
4		- 5	1.3 interview cus	stoi1 day	Wed 04/01/1	Wed 04/01/1	13												
5			1.4 meet with stakeholders	2 days	Thu 05/01/17	Fri 06/01/17	4,2,3												
6		-	2 Planning	15 days	Mon 09/01/2	Fri 27/01/17	1												
7		-5	2.1 Design customer system	5 days	Mon 09/01/17	Fri 13/01/17													
8		-9	2.2 Design staff system	5 days	Mon 16/01/17	Fri 20/01/17	7												
9		-5	2.3 Determine programmers	2 days	23/01/17	Tue 24/01/17	8												
10		-5	2.4 Determine network enginee	2 days ers		Thu 26/01/17	9												
11		-5	2.5 meet with de and engineers	evs 1 day	Fri 27/01/17	Fri 27/01/17	10												
12		-3	3 Phase 1	25 days	Mon 30/01/1														
13			3.1 Develop cust	•	Mon 30/01/1														
14		-5	3.2 Develop customer	5 days	Mon 06/02/17	Fri 10/02/17													
15		-5	3.3 Test custome subsystem	er 10 days	Mon 13/02/17	Fri 24/02/17	14												
			Task			Inactive Summ	nary			Exte	rnal Ta	ısks							
			Split			Manual Task				Exte	rnal M	ileston	e	\Diamond					
Project	t. Uan	itt chart a	Milestor	ne	♦	Duration-only				Dead	dline			•					
,		14/12/16	' C	у		Manual Summ	ary Rollup			Prog	gress								
	_	, , -		Summary		Manual Summ	ary			Man	iual Pro	ogress							
			Inactive	Task		Start-only	Е												
			Inactive	Milestone	\Diamond	Finish-only	3												
			l			Day	ge 1												

D	A	Task	Task Name	Duration	Start	Finish	Predecessors)ec		. 1 -		1 -	. -		Dec		_	_			26 De	: '16	1 _	
16	U	Mode	3.4 prepare presentation w/ stakeholders	4 days	Mon 27/02/17	Thu 02/03/17	15	T	W	<i>I</i>	「 <u>F</u>	S	<u> </u>	M	<u> T</u>	W	<u> </u> T	F	S S	S	<u>М</u> -	- W	<u> T</u>	
17		-5	3.5 Show presentation to stakeholders	1 day	Fri 03/03/17	Fri 03/03/17	16																	
18		- 5	4 phase 2	25 days	Mon 06/03/	Fri 07/04/17	12																	
19		-5	4.1 Develop staff U	I5 days	Mon 06/03/2	l Fri 10/03/17																		
20		-5	4.2 Develop staff functionality	5 days	Mon 13/03/17	Fri 17/03/17	19																	
21		-5	4.3 Test staff subsystem	10 days	Mon 20/03/17	Fri 31/03/17	20																	
22		-5	4.4 prepare presen	t4 days	Mon 03/04/2	Thu 06/04/1	721																	
23		-5	4.5 Show presenta	1 day	Fri 07/04/17	Fri 07/04/17	22																	
24		-5	5 Phase 3	25 days	Mon 10/04/	Fri 12/05/17	18																	
25		-5	5.1 Develop customer UI	5 days	Mon 10/04/17	Fri 14/04/17																		
26		-5	5.2 Develop customer functionality	5 days	Mon 17/04/17	Fri 21/04/17	25																	
27		-5	5.3 Test customer subsystem	10 days	Mon 24/04/17	Fri 05/05/17	26																	



ID	A	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Pec '1	, т	F	5	ς	19 De	ec '16 T M	, т	F	ss	26	Dec '16		т	F
28		-5	5.4 prepare presentation w/ stakeholders	4 days	Mon 08/05/17	Thu 11/05/17	27	<u>'</u>	V 1		3	3	IVI	1 V	V 1		3 3	IV		VV	. , .	
29		-5	5.5 Show presentation to stakeholders	1 day	Fri 12/05/17	Fri 12/05/17	28															
30		-5	6 phase 4	25 days	Mon 15/05/	Fri 16/06/17	24															
31			6.1 Develop customer UI	5 days	Mon 15/05/17	Fri 19/05/17																
32			6.2 Develop customer	5 days	Mon 22/05/17	Fri 26/05/17	31															
33			6.3 Test customer subsystem	10 days	Mon 29/05/17	Fri 09/06/17	32															
34		- 5	6.4 prepare presentation w/ stakeholders	4 days	Mon 12/06/17	Thu 15/06/17	33															
35		-5	6.5 Show presentation to	1 day	Fri 16/06/17	Fri 16/06/17	34															
36		-	7 Implimentation	10 days?	Mon 19/06/	Fri 30/06/17	30															
37		-	7.1 Train staff team	1 day	Mon 19/06/1	Mon 19/06/1	L															
38		-5	7.2 train staff team 2	1 day	Tue 20/06/17	Tue 20/06/17	37															



D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	с '16 Г '	6 W	т	F	s	S	19 De М	ec '16 T W	/ т	F	s s	26 5 N	6 Dec '1 и т	6 W	T F
39		-3	7.3 Install team 2 network, software and computers	1 day	Wed 21/06/17	Wed 21/06/17	38															
40		-5	7.4 train staff team	1 day	Thu 22/06/17	Thu 22/06/17	39															
41		-5	7.5 Install team 3 network, software and computers	1 day	Fri 23/06/17	Fri 23/06/17	40															
42		-5	7.6 Begin trial of system	4 days	Mon 26/06/17	Thu 29/06/17	41															
43		- 5	7.7 System release	1 day?	Fri 30/06/17	Fri 30/06/17	42															

